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ERG Contract No. EP-C-09-020 
Work Assignment No. 2-12  

 
Performance Work Statement 

Amendment 2 
 
1. Title:
 

 Gulf Coast Ecosystem Restoration Task Force Support 

2.  Work Assignment Manager (WAM): Alternate Work Assignment Manager (AWAM):
Carolyn Scully     Lee Harrigan  

  

Detailed to: Gulf Coast Ecosystem  Detailed to: Gulf Coast Ecosystem  
Restoration Task Force    Restoration Task Force 
Mail Code 1101R    Mail Code 1101R 
1300 Pennsylvania Avenue, NW  1300 Pennsylvania Avenue, NW 
Washington, DC 20460   Washington, DC 20460  
Phone: 202-566-1457    Phone: 202-566-1666  
Fax: 202-564-1404    Fax: 202-564-2279 
scully.carolyn@epa.gov   harrigan.lee@epa.gov  
 
3. Level of Effort:

 

  4,150 hours (Note: While this amendment includes new sub-tasks, an additional 
review cycle has been removed from Task 2.2. Additionally, travel costs have been added to cover 
potential contractor personnel travel to Washington DC.  Please review entire PWS for changes and 
provide a revised work plan and cost estimate. 

4. Period of Performance:
 

 Issuance date to February 29, 2012 

5. Background:

 

 The Gulf Coast Ecosystem Restoration Task Force (Task Force) is charged with 
developing an ecosystem restoration strategy by October 5, 2011 to effectively address the 
longstanding ecological decline in the Gulf of Mexico and to begin moving toward a more resilient 
Gulf Coast ecosystem. The Task Force is an inter-agency, inter-governmental advisory body that 
was established on October 5, 2010 through Executive Order 13554.  

The driver for the Executive Order was an event the President termed “one of the worst 
environmental disasters in America’s history,” the Deepwater Horizon catastrophe in the Gulf of 
Mexico. This event, coupled with a series of complex issues, has contributed to the Gulf of Mexico’s 
long-term ecological decline. In the Executive Order, President Obama directed the federal 
government to work with the states, local governments and tribes to help conserve and restore 
resilient and healthy ecosystems which support the surrounding regions’ economies, communities 
and cultures. 
 
EPA’s Administrator serves as chair of the Task Force. EPA’s Office of Wetland Ocean’s and 
Watersheds (OWOW), shares responsibility for staffing and supporting the EPA water quality and 
restoration issues of the Task Force.   
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6. Purpose: 

 

 The Task Force is directed to develop a restoration strategy that sets forth ecosystem 
restoration goals and performance measures to track progress on shared priorities. The strategy is 
due to the President, October 5, 2011. Section 4 of the Executive Order states: 

(a) Within 1 year of the date of this order, the Task Force shall prepare a Strategy that 
proposes a Gulf Coast ecosystem restoration agenda, including goals for ecosystem 
restoration, development of a set of performance indicators to track progress, and 
means of coordinating intergovernmental restoration efforts guided by shared 
priorities. In developing the Strategy, the Task Force shall: 

(1) define ecosystem restoration goals and describe milestones for making progress 
toward attainment of those goals; 

(2) consider existing research and ecosystem restoration planning efforts in the 
region, including initiatives undertaken by the National Ocean Council and the 
Mississippi River/Gulf of Mexico Watershed Nutrient Task Force (Gulf Hypoxia 
Task Force), in order to identify planning and restoration needs and ways under 
existing authorities to address those needs;  

(3) identify major policy areas where coordinated intergovernmental action is 
necessary; 

(4) propose new programs or actions to implement elements of the Strategy where 
existing authorities are not sufficient; 

(5) identify monitoring, research, and scientific assessments needed to support 
decision making for ecosystem restoration efforts and evaluate existing 
monitoring programs and gaps in current data collection; and 

(6) describe the circumstances under which termination of the Task Force would be 
appropriate. 

 
7. Objectives:

 

  The objective of this Work Assignment is to provide technical support to EPA for the 
development and implementation of the Task Force’s restoration strategy. This includes 
development of strategy documents and supplemental reports for use by the Task Force, EPA HQ 
and Regions, other federal agencies, states, and the public. It also includes materials needed for 
briefings, hearings, public meetings, and listening sessions.  

The scope of technical support may include: 
• Making available a wide range of technical expertise including, but not limited to: 

o document design and production; and 
o economic analysis.  

• Providing technical support, including, but not limited to: 
o preparing lay-out and design for documents, including identifying, selecting, 

placing, and producing copy-right free graphics and images; 
o technical writing and technical/copy editing services; and 
o formatting for briefings, visual aids, and PowerPoint slide presentations. 

• Drafting, revising, and finalizing documents, including, but not limited to:  
o strategy documents and supplemental reports; 
o technical documentation;  
o briefing packages; and  
o formal presentations. 
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• Producing the strategy documents and supplemental reports in electronic formats 
suitable for: 

o printing by EPA’s in-house print shop (i.e. print-ready files on DVD with all 
required supporting files) 

o posting to the Task Force’s web site (i.e., pdf) publication 
o 100 DVD copies formatted for distribution  

 
8. 
Please note the schedule of deliverables listed below have been indicated by either dates or length 
of time.  If during the period of performance of this work assignment any deliverable dates need to 
be changed, the WAM will amend the PWS through formal contracting procedures. 

Description of Tasks:  

  
Task 1: 

The contractor shall develop a work plan describing the necessary steps and estimated 
hours and costs to complete each of the tasks specified in this work assignment. For Task 3, 
the contractor shall develop a Quality Assurance (QA) plan to ensure quality and address 
any uncertainty involved in completing the task, including: 1) selection/rejection criteria for 
secondary data collection, including determining data quality; 2) any 
transfer/transformation/translation activities performed on the secondary data; and 3) 
selection and application of specific method(s) for analyzing the secondary data. The 
contractor shall provide a QA report with the final task 3 deliverable, as reflected in the 
schedule of deliverables. The work plan shall also identify all of the key personnel 
participating in this work assignment.  The work plan shall be due 21 days from the date of 
issuance of this work assignment.   

Development of a Work Plan, Quality Assurance Plan, and Cost Proposal 

 
Deliverables: The Contractor shall provide the following deliverables: 
 

TASK DELIVERABLES DUE DATE TO EPA 
Task 1 Work Plan The Contractor shall provide a 

Work Plan and Cost Proposal: 
Due 21 days after issuance of 
the work assignment 

 
Task 2: 
As directed by the President in Executive Order 13554 (attached), the Task Force is preparing 1) a 
Restoration Strategy and supporting documentation; 2) a summary document of comments 
received during the development of the Restoration Strategy; and 3) a Restoration Strategy 
implementation plan. The contractor shall provide support in writing, editing, designing, providing 
references for, and formatting for each of the documents, including ensuring all documents comply 
with EPA style guidelines as laid out in the Stylebook for EPA Communication Product Standards 
(

Supporting Development of the Gulf of Mexico Regional Ecosystem Restoration Strategy 

http://www.epa.gov/productreview/stylebook/index.html#background) and Section 508 
requirements.  
 
The contractor shall also provide 3 to 5 sample design pages that present design options for the 
final document by August 8, 2011. Unformatted documents shall be provided to EPA in editable 
Word files, and shall include some design elements such as, but not limited to, page numbering, 
photographs, text boxes, tables, maps and other graphics, to approximate the look and feel of the 
final document. Unformatted and Formatted electronic documents shall be provided to EPA in 

http://www.epa.gov/productreview/stylebook/index.html#background�
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Microsoft Word and/or PDF, or another agreed upon format compatible with EPA’s system 
capabilities. 
 
The contractor shall participate in a kick-off meeting with EPA to discuss the work to be done under 
this Task within 5 days of receipt of the Work Assignment. The discussion will include options for 
formatting all documents to create a consistent look and maintain readability, including design 
elements and citation formatting. The discussion will also include an overview of the Restoration 
Strategy development and subsequent implementation. The contractor shall participate in 
subsequent weekly meetings and conference calls with EPA, as necessary and at the request of the 
WAM, to discuss further edits and revisions to the design and content of deliverables. EPA 
anticipates holding a weekly meeting or conference call that will be one or two hours in length. 
While the contractor may be expected to travel to EPA for face-to-face meetings on occasion, this 
meeting will be conducted via conference call in many instances. The lead for the work assignment 
as well as other contractor staff involved in document design shall attend. 
 

Subtask 2.1: Restoration Strategy – EPA will provide the contractor with a preliminary draft of 
the Restoration Strategy, including appendices and supporting documents, by July 29, 2011. 
The contractor shall perform an initial technical edit to ensure consistency in the use of 
language and acronyms, and to create a cohesive tone. The document will be released on 
October 5, 2011 for a public review and feedback period that will extend through October 26, 
2011. Prior to formatting the document for the public review period, EPA anticipates four levels 
of review and revision of the draft document, though fewer may actually be required. The 
document for public review shall be provided in MS Word format along with a 508 compliant 
PDF version. Following the public review period, EPA anticipates three levels of review and 
revision to the draft, though fewer may actually be required. Comments on each draft will be 
provided via Technical Direction by the EPA WAM. In between drafts, the contractor shall be 
prepared to perform minor modifications (such as word replacements or re-ordering sections). 
Once the document has been formatted, EPA anticipates two levels of review on the formatted 
draft. Once the final formatted draft is approved, the contractor shall deliver the final 
document to EPA.   
 
The contractor shall also provide 3 to 5 sample designs for use in formatting the final document 
in preparation for printing. Sample pages shall include table of contents, executive summary 
page, chapter left and right pages, and index. Formatting shall be in professional publication 
design software such as InDesign or similar program. Upon receipt of technical direction from 
the EPA WAM, the contractor shall utilize the selected format design to format the draft 
strategy document(s) after the reviews have been completed. 

 
Subtask 2.1a: Other Editorial and Document Support – EPA anticipates several document 
review processes, including at least two review processes managed by the Office of 
Management and Budget (OMB) and at least one public review and feedback period.  In 
addition, EPA anticipates at least two interagency review processes managed by the Task Force. 
Upon direction from the WAM, the contractor shall provide assistance with coordinating, 
compiling and tracking comments and requested revisions that are part of these review 
processes. This includes: comment analysis; setting-up a system to track comments and 
requested revisions; the disposition of the proposed revision, and the resolution of the revision.  
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Upon the direction of the EPA WAM, the contractor shall provide support in writing, editing, 
designing, providing references for, and formatting a comment summary and response 
document. This includes ensuring all documents comply with EPA style guidelines as laid out in 
the Stylebook for EPA Communication Product Standards 
(http://www.epa.gov/productreview/stylebook/index.html#background) and Section 508 
requirements. EPA anticipates three levels of review and revision to the draft, though fewer 
may actually be required. Comments on each draft will be provided via Technical Direction by 
the EPA WAM. In between drafts, the contractor shall be prepared to perform minor 
modifications (such as word replacements or re-ordering sections). Once the document has 
been formatted, EPA anticipates two levels of review on the formatted draft. Once the final 
formatted draft is approved, the contractor shall deliver the final document to EPA. 
 
Additionally, EPA anticipates translating the strategy document and other supporting 
documents into languages other than English. Upon direction of the WAM, the contractor shall 
provide assistance with design and formatting of these documents to be consistent with the 
English version. 

 
Subtask 2.2: Summary of Comments on the Restoration Strategy – The contractor shall create a 
summary of comments based on a collection of materials, which may include listening session 
notes, emails, and other compilations of comments, including feedback received during the 
public feedback period. EPA will provide the contractor with these documents as they are 
available. The analysis shall highlight common themes and topics, and organize these 
comments in a usable and readable manner. EPA anticipates this document will be provided as 
an appendix to the Restoration Strategy document. 
 
Prior to formatting the document, EPA anticipates five levels of review and revision of the draft 
document, though fewer may actually be required. Comments on each draft will be provided 
via Technical Direction by the EPA WAM. Once the document has been formatted (utilizing the 
format selected under subtask 2.1), EPA anticipates two levels of review on the formatted draft. 
Once the final formatted draft is approved, the contractor shall deliver the final document to 
EPA. 
 
Subtask 2.3: Restoration Strategy Implementation Plan – In anticipation of the Task Force being 
directed to develop an implementation plan, the contractor shall provide support in drafting 
and revising that plan in accordance with technical direction from the WAM. Prior to formatting 
the document, EPA anticipates three levels of review and revision of the draft document, 
though fewer or more may actually be required. Comments on each draft will be provided via 
Technical Direction by the EPA WAM. Once the document has been formatted (utilizing the 
format selected under subtask 2.1), EPA anticipates two levels of review prior to its being 
finalized. 
 

Schedule of Deliverables: The Contractor shall provide the following deliverables: 
Task Activity Due Dates 
Task 2 Kick off meeting to discuss project and 

implementation strategy document specifically 
5 days after receipt 
of Work Assignment 

Sub Task 2.1  SAMPLE FORMATTED PAGES Contractor to provide up August 8, 2011 

http://www.epa.gov/productreview/stylebook/index.html#background�
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Schedule of Deliverables: The Contractor shall provide the following deliverables: 
Task Activity Due Dates 
Restoration 
Strategy 

to 6 sample pages in each of the proposed design 
formats 
FIRST UNFORMATTED DRAFT Contractor to provide 
edited first draft based on document and comments 
received from EPA WAM 

August 23, 2011 

SECOND UNFORMATTED DRAFT Contractor to provide 
second draft based on comments received from EPA 
WAM 

September 6, 2011 

THIRD UNFORMATTED DRAFT Contractor to provide 
third draft based on comments received from EPA 
WAM 

Within 9 calendar 
days of the Second 
Unformatted Draft 

FOURTH MS WORD FORMATTED DRAFT Contractor to 
provide fourth draft based on comments received 
from EPA WAM 

 Within 5 days of 
direction from EPA 
WAM 

FIRST UNFORMATTED DRAFT POST PUBLIC REVIEW 
PERIOD Contractor to provide edited draft based on 
comments received from EPA WAM 

Within 5 calendar 
days of direction 
from EPA WAM 

SECOND UNFORMATTED DRAFT POST PUBLIC REVIEW 
PERIOD Contractor to provide edited draft based on 
comments received from EPA WAM 

Within 5 calendar 
days of direction 
from EPA WAM 

THIRD UNFORMATTED DRAFT POST PUBLIC REVIEW 
PERIOD Contractor to provide edited draft based on 
comments received from EPA WAM 

Within 5 calendar 
days of direction 
from EPA WAM 

FIRST FORMATTED DRAFT Contractor to provide first 
formatted draft in the format identified by the EPA 
WAM 

 Within 5 calendar 
days of direction 
from EPA WAM 

FINAL FORMATTED DRAFT Contractor to provide final 
formatted draft based on comments received from 
EPA WAM 

 Within 5 calendar 
days of direction 
from EPA WAM 

FINAL FORMATTED DOCUMENT Contractor to provide 
final, fully formatted version of final document and all 
associated supporting documents to EPA based on 
comments received from EPA WAM 

 Within 2 calendar 
days of direction 
from EPA WAM 

Final web and print versions of formatted document 
(and all associated supporting files) on DVD (100 
copies) 

 Within 2 calendar 
days of direction 
from EPA WAM 

Sub Task 
2.1a: Other 
Editorial and 
Document 
Support 

Compiling comments; performing comment analysis; 
setting-up a system to track comments and requested 
revisions; the disposition of the proposed revision, and 
the resolution of the revision. 
 
  

Within 3 calendar 
days of direction 
from EPA WAM. 

 FIRST UNFORMATTED DRAFT Contractor to provide Within 5 calendar 
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Schedule of Deliverables: The Contractor shall provide the following deliverables: 
Task Activity Due Dates 

edited first draft based on document and comments 
received from EPA WAM 

days of direction 
from EPA WAM 

 SECOND UNFORMATTED DRAFT Contractor to provide 
second draft based on comments received from EPA 
WAM 

Within 5 calendar 
days of direction 
from EPA WAM 

 THIRD UNFORMATTED DRAFT Contractor to provide 
third draft based on comments received from EPA 
WAM 

Within 5 calendar 
days of direction 
from EPA WAM 

 FIRST FORMATTED DRAFT Contractor to provide first 
formatted draft in the format identified by the EPA 
WAM under subtask 2.1 

Within 5 calendar 
days of direction 
from EPA WAM 

 FINAL FORMATTED DRAFT Contractor to provide final 
formatted draft based on comments received from 
EPA WAM 

Within 5 calendar 
days of direction 
from EPA WAM 

 FINAL FORMATTED DOCUMENT Contractor to provide 
final, fully formatted version of final document and all 
associated supporting documents to EPA based on 
comments received from EPA WAM 

Within 2 calendar 
days of direction 
from EPA WAM 

 Final web and print versions of formatted document 
(and all associated supporting files) on DVD (3 copies) 

Within 2 calendar 
days of direction 
from EPA WAM  

Sub Task 2.2: 
Comment 
Summary 

FIRST UNFORMATTED DRAFT Contractor to provide 
edited first draft based on document and comments 
received from EPA WAM 

August 12, 2011 

SECOND UNFORMATTED DRAFT Contractor to provide 
second draft based on comments received from EPA 
WAM 

August 19, 2011 

THIRD UNFORMATTED DRAFT Contractor to provide 
third draft based on comments received from EPA 
WAM 

Within 5 calendar 
days of direction 
from EPA WAM 

FOURTH UNFORMATTED DRAFT Contractor to provide 
third draft based on comments received from EPA 
WAM 

Within 5 calendar 
days of direction 
from EPA WAM 

FIFTH UNFORMATTED DRAFT Contractor to provide 
third draft based on comments received from EPA 
WAM 

Within 5 calendar 
days of direction 
from EPA WAM 

FIRST FORMATTED DRAFT Contractor to provide first 
formatted draft in the format identified by the EPA 
WAM under subtask 2.1 

Within 5 calendar 
days of direction 
from EPA WAM 

FINAL FORMATTED DRAFT Contractor to provide final 
formatted draft based on comments received from 
EPA WAM 

Within 5 calendar 
days of direction 
from EPA WAM 

FINAL FORMATTED DOCUMENT Contractor to provide Within 2 calendar 
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Schedule of Deliverables: The Contractor shall provide the following deliverables: 
Task Activity Due Dates 

final, fully formatted version of final document and all 
associated supporting documents to EPA based on 
comments received from EPA WAM 

days of direction 
from EPA WAM 

Final web and print versions of formatted document 
(and all associated supporting files) on DVD (3 copies) 

Within 2 calendar 
days of direction 
from EPA WAM  

Subtask 2.3: 
Restoration 
Strategy 
Implemen-
tation Plan 

FIRST UNFORMATTED DRAFT Contractor to provide 
edited first draft based on document and comments 
received from EPA WAM 

Within 14 days after 
technical direction 
from WAM 

SECOND UNFORMATTED DRAFT Contractor to provide 
second draft based on comments received from EPA 
WAM 

Within 1 week after 
first unformatted 
draft 

THIRD UNFORMATTED DRAFT Contractor to provide 
third draft based on comments received from EPA 
WAM 

Within 1 week after 
second unformatted 
draft 

FIRST FORMATTED DRAFT Contractor to provide first 
formatted draft in the format identified by the EPA 
WAM under subtask 2.1 

Within 2 weeks after 
fourth unformatted 
draft 

FINAL FORMATTED DRAFT Contractor to provide final 
formatted draft based on comments received from 
EPA WAM 

Within 1 week after 
first formatted draft 

FINAL FORMATTED DOCUMENT Contractor to provide 
final, fully formatted version of final document and all 
associated supporting documents to EPA based on 
comments received from EPA WAM 

Within 2 days after 
final formatted draft 

Final web and print versions of formatted document 
(and all associated supporting files) on DVD (100 
copies) 

At the time of 
delivery of the final 
formatted 
document 

 
 

Task 3:  
The contractor shall participate in an initial consult meeting with EPA to discuss the work to be 
done under this Task within 5 days of direction by EPA WAM. The initial consult meeting should 
include contractor staff who will conduct the economic analysis, and this meeting should include a 
discussion about the content of the economic analysis. The discussion will include the level of detail 
to include in the analysis and potential formatting needs.  

Supporting Analyses 

 
Subtask 3.1: Economic Analysis – The contractor shall perform an economic impact analysis which 
will serve to inform the Restoration Strategy document and be incorporated into the Restoration 
Strategy document and Strategy Implementation Plan. In providing this economic analysis, the 
contractor shall gather existing information which includes, but is not limited to: the valuation of 
adverse impacts and losses incurred to date to the Gulf coast ecosystems; the costs associated with 
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not doing restoration activities (continuing business as usual); and economic projections of the 
benefits of restoration actions, including the value of “green” jobs created in the restoration 
process. The contractor shall develop a QA plan to ensure quality and address any uncertainty 
involved in completing the task. The contractor shall provide a QA report with the final task 3 
deliverable. Prior to formatting the document, EPA anticipates three levels of review and revision 
of the draft analysis. Once the document has been formatted, EPA anticipates two levels of review 
prior to its being finalized. The contractor shall provide a QA report along with the final economic 
analysis deliverable. 
 

Schedule of Deliverables: The Contractor shall provide the following deliverables: 
Task Activity Due Dates 
Task 3 Economic 
Analysis 

Initial consult meeting to discuss activities to 
include in each analysis 

Within 5 days of 
direction by EPA 
WAM 

Subtask 3.1: 
Economic 
Analysis 

FIRST UNFORMATTED DRAFT Contractor to 
provide first draft based on comments received 
from EPA WAM 

Within 14 days after 
technical direction 
from WAM 

SECOND UNFORMATTED DRAFT Contractor to 
provide second draft based on comments 
received from EPA WAM 

Within 1 week after 
first unformatted 
draft 

THIRD UNFORMATTED DRAFT Contractor to 
provide third draft based on comments received 
from EPA WAM 

Within 1 week after 
second unformatted 
draft 

FOURTH UNFORMATTED DRAFT Contractor to 
provide fourth draft based on comments received 
from EPA WAM 

Within 1 week after 
third unformatted 
draft 

FIRST FORMATTED DRAFT Contractor to provide 
first formatted draft in the format identified by 
the EPA WAM 

Within 2 weeks after 
fourth unformatted 
draft 

FINAL FORMATTED DRAFT Contractor to provide 
final formatted draft based on comments 
received from EPA WAM 

Within 1 week after 
first formatted draft 

FINAL FORMATTED DOCUMENT Contractor to 
provide final, fully formatted version of final 
document and all associated supporting 
documents to EPA based on comments received 
from EPA WAM 

Within 1 week after 
first formatted draft 

 Final web and print versions of formatted 
document (and all associated supporting files) on 
DVD 

Within 1 week after 
first formatted draft 

 QA Report for Economic Analysis Within 1 week after 
first formatted draft 

 
10. General Work Assignment Requirements: 
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1. Due Dates

2. 

: The contractor shall notify the WAM in advance if a due date will not be met and 
request a revised date. 

Draft Documents

3

: The contractor is required to submit draft documents for WAM’s review.  
Draft documents shall be prepared in an electronic format (MS Word, tif/gif, pdfPowerPoint).  
WAM will provide comments on draft submissions prior to submission of final documents.  

. Final Documents:

TRAVEL: 

 The contractor shall submit final documents both electronically (MS Word, 
tif/gif, pdf, PowerPoint) and in hardcopy as specified by WAM.    

EPA anticipates face-to-face meetings with ERG principals as needed.  EPA anticipates one to four 
contractor personnel will need to travel to EPA Headquarters in Washington, DC for one to four 
meetings that will last one to three hours. Any travel chargeable to this work assignment shall be 
allowable only in accordance with the limitation of FAR 31.205-43 and FAR 31.205-46, and must be 
approved by the EPA Project Officer prior to travel taking place.   
 
CONTRACTOR IDENTIFICATION: 
Contractor personnel shall clearly identify corporate affiliation at the start of any meeting.  While 
attending EPA-sponsored meetings, conferences, symposia, etc. or while on a Government site, 
Contractor personnel shall wear a badge which identifies the individual as a contractor employee.  
Contractor personnel are strictly prohibited from acting as a representative of the Agency at 
meetings, conferences, symposia, etc.  
 
SPECIAL CONDITIONS: 
A.  The contractor shall provide all materials written under these tasks to the EPA WAM, as per 
work assignment, in electronic form and 5 hard copies of the final products.  Electronic versions 
shall be in Microsoft Word and/or PDF, or another agreed upon format compatible with EPA’s 
system capabilities. 
 
B.  The contractor shall provide signed copies of all consultant agreements for the experts required 
in support of this work assignment to the EPA Contracting Officer. 
 
CONFIDENTIALITY: 
Some of the work assigned under these tasks will be to draft, edit and review sensitive program 
and organizational information. The contractor shall not discuss the contents of the conference or 
workshop discussions with anyone that did not participate in those discussions.  
 
NOTICE REGARDING GUIDANCE PROVIDED UNDER THIS WORK ASSIGNMENT: 
Guidance is strictly limited to technical and analytical support.  The contractor shall not engage in 
activities of an inherently governmental nature such as the following: 
 
 (1)  Formulation of Agency policy 
 (2)  Selection of Agency priorities 
 (3)  Development of Agency regulations 
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Should the contractor receive any instruction from an EPA staff person that the contractor 
ascertains to fall into any of these categories or goes beyond the scope of the contract or work 
assignment, the contractor shall immediately contact the Project Officer or the Contracting Officer. 
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